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ANTICIPATED WORK SCHEDULE o
WEEK OF 5/9/16 - 5/13/16 -

MONDAY 5/9/16 —REPLACEMENT CURB POURED DECORATIVE SIDEWALK AND (E 7|5 T
BEGINNING OF STREET OVERLAY (N FeET

TUESDAY 5/10/16 —DECORATIVE SIDEWALK POURED

WEDNESDAY 5/11/16 —DECORATIVE SIDEWALK POURED

TEMPORARY AGGREGATE

PEDESTRIAN RAMP PROVIDE CAUTION

TAPE ON WEIGHTED,
MOVEABLE BASES
ALONG SIDEWALK
CONSTRUCTION AND
TEMPORARY AGGREGATE
PEDESTRIAN RAMPS

—— PROVIDE ONE MID—BLOCK TEMPORARY AGGREGATE
TEMPORARY AGGREGATE PEDESTRIAN RAMPS

PEDESTRIAN RAMP /
S L /

THURSDAY 5/12/16 -DECORATIVE/SIDEWALK

POURED
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CONTRACTOR PLANS TO POUR LIGHT POLE BASES MONDAY AND TUESDAY. MILLING OPERATIONS OF
MILL STREET WILL BEGIN TUESDAY MORNING AND WILL BE FOLLOWED BY PRIMING THE STREET AND LAYING
LEVEL BINDER ON WEDNESDAY MORNING. CONTRACTOR WILL ALSO POUR DECORATIVE SIDEWALK DURING THESE
OPERATIONS AS MUCH AS THEY CAN. CONTRACTOR PLANS TO HAVE THE WEST SIDE OF THE STREET DONE
BY END OF WEEK LESS THE PANELS WHERE TREES WILL GO.
PROGRESS STANDS AT ABOUT 60% COMPLETION AT THIS TIME.
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